

**SRLM progress report in Resource block rollout (as on 20<sup>th</sup> Aug, 2013)**

S.No	Indicator	Chhattisgarh	Maharashtra	Jharkhand	Madhya Pradesh	Rajasthan	Total
1	No.of Districts	5	4	3	6	13	31
2	Number of Resource Blocks	5	8	7	6	13	39
3	Number of villages entered	269	359	199	127	212	1166
4	No.of New SHGs formed	1610	1492	1044	549	1390	6085
5	No.of old/dormant/defunct groups revived	164	874	555	296	100	1989
6	Total no.of SHGs supported by SRLM	1790	2366	1599	829	1490	8074
7	% of 2 months old (and above) SHGs have a bank account	85	89	59	61	34	65.6
8	No.of SHGs eligible for receiving RF (3-6months)	1202	1032	803	560	454	4051
9	No. of SHGs received RF	302	0	504	0	33	839
10	% of eligible SHGs received RF	25.12	0.00	62.76	0.00	7.27	20.71
11	Amount of RF disbursed (Rs.in Lakhs)	45	0	75.6	0	4.9	125.5
12	% of 6 month old (and above) SHGs that have prepared Micro Investment Plan	10	18	6	0	0	6.8
13	No.of SHGs received CIF	0	0	0	0	0	0
14	Amount of CIF disbursed (Rs.in lakhs)	0	0	0	0	0	0
15	% of 6 months old (and above) SHGs credit linked to Banks	3.1	12	17	0	0	6.42
16	Amount of credit leveraged from Banks (Rs.in lakhs)	98.33	0	23	0	0	121.33
17	Number of community professionals identified for supporting SHGs (excluding Bookkeepers)	445	762	554	318	350	2429
18	No.of community professionals trained for working in the villages (excluding Bookkeepers)	57	104	86	0	0	247
19	No.of Village Organisations formed	24	24	0	0	0	48